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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 559 Date: 24-Apr-2012 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 959

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended training for the Mini Max device made by Dakota Industries at 9:30am in the ABF main
conference room. The training went to approximately 2:00pm with the representative Richard Engal giving
the demonstration of the equipment and answering any pertinent questions. Caltrans personnel at the
meeting included the following: Brian Boal, Warren Collins, Tai-Lin Liu, Matt Bruce, Doug Wright and
Dave McClary (consultant working for Gary Lai). ABF personnel at the meeting included the following:
Kevin Smith, Adam Roebuck, Ben Jones, Scott Yeager, and Chuck Kanepicki. Smith Emery also had
personnel at the training which included the following: Bill Norris, Jason Chuong, Allen Miranda, and Jeff
Reinheimer.

- Continued to work with Tai-Lin Liu on learning how to operate and troubleshooting the Mini-Max device
that will be used for measuring the elongation of the cable band bolts.

- Continued to review the plans and submittals (207 and 2505) related to the cable bands. Also continued
reviewing the numbers for the cable band layout from submittal 2505R02.

- Went to check and see if there was any activity at the Pier 7 warehouse with the cable bands as most of
them are still wrapped up with inspection tags fixed on the wrapping. Went to the field to observe the
progress of cable compaction operations.

Attachment

Compaction progress on the mainspan cable. Compaction progress on the sidespan cable.
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